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AUGUST 2013 

PROGRESS REPORT 
STAR LAKE CANAL SUPERFUND SITE 

CERCLA DOCKET NO. 06-02-06 
 

 

CRA 027545-00-August 2013 

In accordance with the Administrative Settlement Agreement and Order on Consent (AOC) Section XV 
for Remedial Investigation/Feasibility Study (RI/FS) of the Star Lake Canal Superfund Site in Jefferson 
County, Texas (Site), Conestoga-Rovers & Associates (CRA), on behalf of Chevron Environmental 
Management Company (Chevron) and Huntsman LLC (Huntsman), submits herein to the U.S. 
Environmental Protection Agency (EPA) the August 2013 Progress Report. 
 
 
DATA EVALUATION AND PLANNING 
 
On June 12, 2012, Chevron and Huntsman submitted the Final FS Report to the EPA and the trustee 
group.  During a conference call on June 5, 2013, the EPA requested clarification of some noted 
inconsistencies within the report and requested submittal of revised pages and an electronic copy of the 
revised complete Final FS Report.  Chevron and Huntsman submitted revised pages of the Final FS 
Report on June 6, 2013, to the EPA and trustee group.  The revised pages sent via regular mail should 
replace existing pages in the hard copy Final FS Report dated June 4, 2012.  An electronic copy of the 
revised pages was submitted via email.  A complete electronic copy of the Final FS Report with the 
incorporated revisions was also submitted via email on June 6, 2013.  This complete electronic copy of 
the Final FS Report includes the revised report text pages, tables, and figure and replaces the submittal 
of June 12, 2012. 
 
On June 6, 2013, the EPA provided notification by email of a planned public comment period for the 
Proposed Plan from June 17, 2013 through July 18, 2013.  The EPA also provided notification of a 
planned public meeting on July 9, 2013.  In a subsequent discussion by phone, the EPA indicated that 
the public meeting date was changed to July 11, 2013.  Chevron and CRA provided support in 
preparation of meeting materials to EPA, as needed.  Representatives of CRA (on behalf of Chevron) 
and Huntsman attended the public meeting on July 11, 2013.   
 
 
FIELD ACTIVITY STATUS 
 
No field activities were conducted during August 2013. 
 
 
SCHEDULE STATUS AND ACTIVITIES ANTICIPATED FOR AUGUST 2013 
 
CRA, Chevron, and Huntsman will continue to provide support to the EPA during the process for 
review and approval of the Record of Decision (ROD). 
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